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MODIS L1 Integration: Summary Status
P22 Alygust 1999

LI B (PGE2)
— Version 2.1.6 in DAAC
— Launch version is 2.2.1 (deliver to DAAC on 26 Aug 16 Aug, promote to 5A ops by 20 Aug)
L1A and Geolocation (PGE1)
— Promoted to DAAC ops (drop 4PY). Expect promotion to 5A by 18 Aug
Cloud Mask (PGE3)
Launch version in DAAC, promoting to 5A ops (expect_1 Sep 18 Sep)
L1A Subsetter (PGE71)
Completed, delivered to DAAC, ECS delivered ESDT in 4PY.11. Promote to 4PY .- by 15 Aug, to
5A ops by mid Sep
LIB Subsetter (PGE 2A)
Launch version in DAAC, promoted to 4PY ops on 23 Jul. Expect promotion to 5A ops by 23 Aug
Testing
— Used LI B version 2.1.6 for MOSS 2
—~ MOSS 2 underway, dry run completed last week completed
—~ MOSS 3 planned for 28-30 Sep




MODIS LI Integration
MASTER SCHEDULE
12 August 1999

August | September [ October
ID_|Task Name 14J17]20 232620 [ 1 Ja [ 7 J10]13]16 19222528313 [ 6 [ o [12]15[18 2124 27303 [6 [ 9 [12]15]18[21[24[27]30
1 Terra Launch W
2 Terra launches from VAFB v 104
3 | ECS Development v \7
4 Release 5A into OPS v 8/6
5 Release 5A.01 patch v 8128
6 |MOSS 2 —y
7 MOSS 2 Dry Run (EDOS-DAAC test) v 7121
8 MOSS 2 takes place W 7/28
9 | MODIS Level 1B (PGE 2) — 7
10 SDST development completed
1 Deliver from SDST to DAAC
12 Promote V2.1.6 to 4PY ops e A7
13 Promote V2.2.1to 5A ops ‘v k20
14 MCST develops L1B V2.2.2 (post-launch) /8148 .
15 MCST delivers LIB V2.2.2 to SDST b 10/15
16 | MODIS Level 1A and Geolocation (PGE 1) \7
17 LI A and Geo V2. 1. 1 dev't complete
18 DAAC promote to 4PY ops
19 Test dataset for L1A and Geo is ready
20 DAAC promote to Drop SA ops ,v 8/1b
21 Cloud mask (PGE 3}
22 SDST delivers V2.2 (a.k.a 2.4.1) to DAAC v
23 ECS generates ESDT for PGE55
24 DAAC promote to 4PY ops \7 7130
25 DAAC promote to 5A ops - v 831
26 |Level 1A Subsetter (PGE 71) i
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MODIS L1 Integration
MASTER SCHEDULE
12 August 1999

August | September | October
ID__| Task Name 14 [17]20]23Ths [29[ 1] a [ 7 [10]13[16]19[22]25]28[31]3 [ 6 [ o [12[15[18]21]24[27]30][ 3 [ 6 [0 J12[15]18[21]24]27]3
27 Complete Version 1.0 ;
28 SDST delivers to DAAC ;
29 ECS generates ESDT for PGE71 _' 7115 %
30 DAAC promote to 5A ops § {H o116
31 Level 1B Subsetter (PGE 2A) \7
32 Version 1.0 complete
33 Develop V2.0
34 Deliver V2.0 to DAAC (internally)
35 Promote V2.3 to ops v 7113
36 Promote V2.3 to 5A ops 1v 8/23
37 |DAAC Testing v
38 4-day test dataset available v__;?j 2126
39 8-day test dataset available :W 27130
40 12-day test dataset available % 8/5
41 Begin Y-day test ' 7127
42 Joint MODAPS/GDAAC operational performanc ’v v 817
43 EGS-10 v 8123
44 | QA Data
45 QA Data processing
46 QA Data ingest into DAAC
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MODIS Level 1 Integration Issues

) \yopstdedal 1999

Item Responsible Due Date Comments
Person
Assess results of MOSS 2 dry run on Ed Masuoka 23 Jul 99 Problems with ECS data production are expected to be corrected and will be
2 1 Jul 99 to determine whether aL1 tested in the MOSS 2 test
backup system is needed
STATUS: CLOSED
Find out what the schedule is for F Bordi 15 Jul 99 The schedule for resolution of the four items listed is as follows:
resolution of the following ECS
problems at the GDAAC: ltem 2.1: End of ==Auvust ‘
1. Production plan fails when
fractured data is received from Item 2.2—t—wert )3 September ‘
EDOS.
2. Subscription Delivery Notice: Item 2.3 et pot bopossodbend b lasmn SO Regagy
User string not being filled in i 1S Seypteimbay
impacts cal/val of sensor.
3. Unable to delete Data Processing Item 2.4: this problem is expected to be fixed by the 45A.0 1 patch due at the |
Requests (DPRs) end of August
4. Autosys job boxes not
completing. STATUS: OPEN
Decide which is the launch PGE: L1B | RE Murphy 1Jul 99 REM will write memorandum articulating the difference between 2.1.6 and 2.2.0

216 or 220

and recommending which one is the launch version

EM - SDST is comparing output products from L1B version 2.1.5 with L1B 2.2
output files. Both versions were run using L1A product made with the most
current version of our synthetic data (Version 2.1.5). If the new L1B (V2.2) does
not break the downstream processing (L2 and higher products) then we will want
to put it in as the at-launch version of this PGE.

REM decided that Launch PGE is 22-42.2.1

STATUS: CLOSED




4. Leve 1 product data volumes are
94GB above the 2/96 baseline. The
volume increases are as follows: 8GB
inL 1 A, 1GB in geolocation fields and
85GB in L1B. Are we in agreement
that this will be handled by storing
L1B for less than 6 months or is there
another approach we should be
pursuing?

Ed Masuoka
and
Bob Murphy

EM ~+H—sennt emall to the discipline leads discussing the problem.
REM has convened a meeting of the discipline leads for Ju129

Discipline feads met on 29 Jul REM to write report and recommendations

PaPoclos wavsvolmes andlands by end of August

5. External data (GDAS)

(MM) ESDIS has approved a CCR to support re-implementation of the ECS
GDAS interface (NOAA changed the GRIB format without informing ESDIS of
the change). ECS is in the process of re-implementing the interface, but the
current development schedule does not have the changes completing until mid-
July. We are looking for other resources to bring this date in but haven’t found
them yet.

(MM) The fix for the GDAS format change has been integrated into the 4PY and
5A baselines and is being tested. It will be released as a patch by 7/30

Delivery date to DAAC is 21 Aug 99 as part of patch 5A.01

STATUS: CLOSED

6. DAAC support for PGES5

(MM) We may need to update the DAAC processing requirements to support
PGES5S5, since it is my understanding that this PGE will be executed in the DAAC
to provide input to PGEO3 sometime in the near post-launch timeframe. Although
it is my understanding that the PGE does not have significant processing
requirements, adding the requirements may help mitigate the risk identified under
Item 7.

(MM) We are adding support for PGE 55. We (ESDIS and ECS Science Office)
need to work with the DAAC and MODIS to ensure that existing production rules
are adequate. These changes should be reflected in an update to the MODIS
Science Data Processing Software System Description and in the MODAPS SIPS
ICD.

MM will prepare written response by 20 Aug to close out this item




7. Establish policy and process to release || RE Murphy STATUS: OPEN
L1 software to the public.
8. MCST is requesting ECS generate a B Berriman This new ESDT is a copy of the ECS core metadata into an ASCII file to support
new LSDTECST for level 1B MCST daily QA activities. The method replicates QA activities already |
implemented at ECS by LDOPE
(B Mike Linda s developing the LIB ESDT for QA. Expect submittal bv 4
Aug
ready bave been delivered. BGuenther and BVollmer o check
STATUS: OPEN
9. What is the (post launch) time period || F Bordi ESDIS s holdine a date 1.+ 4mos) based on Yoram’s article, which is not
for formal calibration of Terra peewssariiny cotsistent with shiat the instrument teams are cerrying
instruments (or, when will data be
released to the public) STATU S CLOSED: IT agrces with Yoram's letter
10. There is a proposal to store only Level STATUS: CLOSED: L1A will not be stored. and L1B will be stored for six

0 data, and regenerate Level 1A data
when needed (if the storage space
saved this way can be kept by
MODIS)

months

=11, From ETE-4 MCST received no

Quick-look (EDS) data.

SEATUS: CLOSED: expedited dataset was received in MOSS 2




